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PROCUREMENT DIVISION WEEKLY REPORT FOR

PERIOD ENDING 23 FEBRUARY 1983

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred
During the Preceding Week:

\Screen Room: The electrical
subcontractor is now on stop work order pending authorization
of changes for partitions. Changes are currently awaiting
definitization by Real Estate & Construction Division (RECD).
The shielded enclosure installation subcontract has also been
stopped pending RECD approval of the method of hanging it from
the ceiling of the existing structure. The electrical delays
will probably cause a day for day slip on the current
completion date of 30 March. If we go with partitions, the
date will slip to 15 May. The method of hanging the shielded

(anglgsuxe_mill_nxnbably_bi resolved on 23 February. (U)

3. Significant Events Anticipated During the Coming Week:

None,
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